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MEMORANDUM FOR THE RECORD 1 AFR 164

SUBJECT : Trip Report, Life Support Equipment

As a result of the March 24 meeting at [::::::]on 25X1A
Life Support Equipment, the following status of equipments
is established.

1. LAC

a. Oxygen flow balancing valve completely designed.
One valve now in test. Will be ready for aircraft
installation April 1, 1964, Delivery of qualified
production valves to start May 25, 1964.

b. Installation of 3000 PSI oxygen systems now
accomplished in Aircraft 131, 134, and 135. Kits
available at this time for service bulletins 448 and
449 which installs this system in Aircraft 121, 122,
125, 126, and 127 thru 131. Service bulletin 448
(2) kits filled. ©Need (2) more kits. Service
bulletin 449 (1) kit filled. Need three (3) more
449 kits.

c. Buit vent pressure regulator prototype valve
will be available for aircraft installation on March 26.
Production regulators will be available on service
bulletin 505 and 506 (Rear 124) starting May 15.

d. Oxygen low pressure warning light ECP in
brogress, to be submitted.

e. Stowing of rudder pedals has been approved by
the pilots at E::::::] These are now installed in

Aircraft 128 and 124. Service bulletin 537 has been
released to install these in all other aircraft. First
kits promised by May 11, 1964.

f. Parachute release incorporating stabilization
chute release and main parachute deploy is in prototype
stage. Three (3) to be finished March 23. Qualification
tests are defined and will be completed by May 24. First
production delivery of these releases to be on June 1.
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2, Firewel Co.

Design of the single pan concept to incorporate
80 cu. in. of emergency oxygen in duality plus the
parachute releases to be completed by 15 April.

3. David Clark Co.

a. Pressure suit gloves with relocated seams.
First pair to be shipped for evaluation on 6 April.

b. Eight (8) pair of modified gloves with
improved stick feel have been shipped. The remaining
three pair will be shipped by 15 April.

c. Pressure suit helmet with integrated

oxygen mask. By 1 July this helmet will be ready
for evaluation atE;:::i:;] It will incorporate 25X1A
a larger shell to Facilitate evaluation by all pilots.

d. The six urine bladders for use with the full
pressure suit will be shipped by 10 April.

e. The on-going program to fix all malfitting
suits will be completed by 1 July.

f. The pressure suit helmet which is being
modified to include a semi-rigid face barrier,
internal sunshade, helmet adjustment knob, shielded
communications and lightweight earphones and in
flight feeding part will be completed by 6 May.

Qualification by LAC of the new parachute
release is the pacing item for the modifiedparachute
system test program. The test program will start
when required parachutes are ready for delivery by
Firewel Co. It is planned to complete this test
program in 30 working days.

25X1A

sircraft Systems Division
(Special Activities)

2

Approved For Release 2002/1 0/3%!-?[ P75B00285R000400110028-6

b Cull o fo b
N H T



A,
Approveﬁor Release 2002/10/30 : CIA-RDP75B00285R000400110028-6

&

Eiatribution]
Cy 3 - MBL/G&S
2.« AD/98A
3 ~ DAL/UBLE
& ~ L/ TSR/ CEA | o
5 -~ L/WA/COBA
T ~ PB/RA
8 ~ BLACGEL
9 ~ ML/CBA {(chreng)
19 - ER/CHA "
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